

Date: November 15, 2007



**TO: Board Members – Vancouver Park Board**  
**FROM: General Manager – Parks and Recreation**  
**SUBJECT: Stanley Park Restoration Project:  
Progress Report – November 2007**

---

## RECOMMENDATION

*THAT the Board receive the attached Progress Report for information.*

## BACKGROUND

On April 16, 2007 the Board received the Recommended Plan for the restoration of Staley Park following the previous winter storm. Funding of 9.5 million dollars for the project was subsequently confirmed, and work on site has been under way for six months.

## DISCUSSION

The attached progress report outlines work and spending to October 31, 2007, based on categories from the “Recommendations for Implementation” in the above referenced “Recommended Plan”. The progress report lists the items in a temporal sequence which differs from the sequence in the Recommended Plan.

## CONCLUSION

The attached Progress Report is a six month benchmark in the approved restoration work.

Prepared by:  
Vancouver Board of Parks and Recreation  
Vancouver, BC  
JDL/yf